COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 16/ 2021

ESTI MATE SUMVARY 08: 04: 42
CONTI D C22023R ESTI MATE NO. 0005 PROG SPEC YR: 2005
PCN: 22023R- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 91.5 DAYS TIVE ALLOW 140 WORK DAYS
Rl CURB RAMPS - PH 3 PERCENT TIME:  65.36 ORI G TI ME ALLON 140 WORK DAYS
PRQJECT NO. C R100- 288
RL CURB RAMPS - PH 3
NAME OF ROAD:
PRQIECT COUNTI ES: DENVER
CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 08/ 31/ 2021 DATE TI ME STARTED 04/12/2021
6663 COLORADO BLVD. DATE LET 09/ 03/ 2020 DATE WORK BEGAN  04/12/2021
DATE AWARDED 09/09/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/28/2020 DATE ACCEPTED
COWMERCE CI TY CO 80022  (303)287-8905 DATE NOTI CE TO PROCEED 04/ 12/ 2021
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 2,310, 687.20 PARTI Cl PATI NG $ 0. 00 $ 0.00
AWARD PRQJECT AMI: $ 2,184, 937.00 NON- PARTI C PATI NG 1,072, 022. 73 279, 479. 82
PERCENT COMPLETE: 46.39% TOTAL EARNI NGS 1,072, 022.73 279, 479. 82
FUNDS AVAI LABLE: $ 1,238,664.47 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,072,022.73 279, 479. 82
TOTAL CLAI M5 $ 0.00 RETAI NAGE -30, 180. 68 -8,384. 39
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1,041, 842. 05 271, 095. 43
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1,041, 842. 05 271, 095. 43
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 271, 095. 43

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22023R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22023R-BI D ESTI MATE RUN 09/ 16/ 2021
PRQJECT: C R100- 288 ESTI MATE NO 0005 08: 04: 42
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00200 Renoval of Sidewal k 3, 636. 000 1, 541. 000
SY 666. 000 26, 640. 00
40. 00000 2,207. 000 88, 280. 00
0010 202-00203 Renoval of Curb and CGutter 5, 026. 000 2,224.000
LF 1, 151. 000 26, 473. 00
23. 00000 3, 375. 000 77, 625.00
0015 202-00210 Renoval of Concrete Pavenent 81. 000 22.000
SY 51. 000 2,550. 00
50. 00000 73. 000 3, 650. 00
0020 202-00220 Renoval of Asphalt Mat 1,117. 000 384. 000
5% 133. 000 3, 990. 00
30. 00000 517. 000 15, 510. 00
0025 202-00250 Renopval of Pavenment Marking 1, 673. 000 0. 000
SF 0. 000 0.00
2.00000 0. 000 0.00
0030 202-00827 Renoval of Pull Box 106. 000 41. 000
EACH 30. 000 11, 550. 00
385. 00000 71.000 27, 335. 00
0035 202-00860 Renoval of Pedestrian Push Button 30. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0.00
0040 202-04005 Cl ean Val ve Box 15. 000 2.000
EACH 1. 000 53. 00
53. 00000 3. 000 159. 00
0045 202-04010 Clean Inlet 67.000 0. 000
EACH 0. 000 0.00
200. 00000 0. 000 0.00
0050 203-00050 Unsui table Materi al 500. 000 6. 000
cY 0. 000 0.00
30. 00000 6. 000 180. 00
0055 203-01590 Front End Loader (Rubber Tire) 20. 000 0. 000
HOUR 0. 000 0. 00

110. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0060 203-01622

0061 203-01597

0065 208- 00090

0070 210-00065

0075 210-00090

0080 210-00810

0085 210-00858

0090 210-00860

0095 210-01000

0100 210-02510

0105 210-04010

C22023R
22023R-BI D
C R100- 288
| TEM
DESCRI PTI ON

Sweeping (Wth Pickup Broom

Pot hol i ng

Erosi on Control (Curb Ranp)

Reset Mnunent (Type 3A)

Reset Del i neator

Reset Ground Sign

Reset Pedestal Pole

Reset Pedestrian Push Button

Reset Fence

Rel ay Sprinkler System

Adj ust Manhol e

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
50. 000
HOUR
145. 00000
195. 500
HOUR
214. 94000
203. 000
EACH
295. 00000
9. 000
EACH
1, 550. 00000
3. 000
EACH
24. 00000
31. 000
EACH
260. 00000
3. 000
EACH
4,300. 00000
7.000
EACH
655. 00000
54. 000
LF
32. 00000
1. 000
LS
5, 300. 00000
6. 000
EACH

605. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

154. 750
32. 250
187. 000

61. 000
28. 000
89. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

18. 000
4. 000
22.000

0. 000
0. 000
0. 000

2.000
5. 000
7.000

54. 000
0. 000
54. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000
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6, 931.

8, 260

1, 040

3,275

.00

82

00

.00

.00

00

.00

00

.00

.00

.00

08: 04: 42

AMOUNT

40, 193

26, 255

24

5,720

4,585

1,728

605

.00

78

00

.00

00

00

.00

00

00

.00

00



CONTI D

PREV QTY/

CAT NO0200

0110 210-04020

0115 210- 04050

0120 212-00050

0125 213-00008

0130 213-00067

0135 213-00070

0140 213-00470

0145 240- 00000

0150 240-00010

0155 304- 06000

0160 403-00720

ROADWAY

C22023R
22023R-BI D
C R100- 288
| TEM
DESCRI PTI ON
Modi fy Inlet

Adj ust Val ve Box

Sod

Mil chi ng (Wbod Chi p)

Rock Miul ch (Weed Free)

Landscape Weed Barrier Fabric

Metal Landscape Border (1/4x5 Inch)

W ldlife Biol ogist

Renoval of Nests

Aggregat e Base Course (C ass 6)

Hot M x Asphalt (Patching) (Asphalt)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
5, 700. 00000
15. 000
EACH
445. 00000
300. 000
SF
1. 00000
100. 000
CF
3. 00000
200. 000
SF
10. 00000
200. 000
sy
7. 50000
150. 000
LF
6. 50000
40. 000
HOUR
78. 00000
40. 000
HOUR
74. 00000
1, 363. 000
TON
37. 00000
507. 000
TON

310. 00000

QrY TH'S PERI OD
QTY TO DATE

18.
. 000
18.

141.
64
. 020

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

020
000

. 570
. 000
.570
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445,

2,368

9,920

.00

.00

.00

.00

.00

.00

.00

.00

00

00

08: 04: 42

AMOUNT

1,780

180.

7,585

53, 806

.00

00

.00

.00

00

.00

.00

.00

.00

74

70



CONTI D: C22023R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22023R-BI D ESTI MATE RUN 09/ 16/ 2021
PRQJECT: C R100- 288 ESTI MATE NO 0005 08: 04: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 412-00600 Concrete Pavenent (6 Inch) 97. 000 9. 000
Sy 51. 000 3,978. 00
78. 00000 60. 000 4,680. 00
0170 412-01120 Concrete Pavenent (11 Inch) (Fast Track) 300. 000 0. 000
SY 0. 000 0. 00
115. 00000 0. 000 0. 00
0175 607-11525 Fence (Plastic) 500. 000 0. 000
LF 0. 000 0. 00
2. 80000 0. 000 0. 00
0180 608-00000 Concrete Sidewal k 2,130. 000 896. 000
SY 299. 000 20, 930. 00
70. 00000 1, 195. 000 83, 650. 00
0185 608-00010 Concrete Curb Ranp 3,196. 000 1, 015. 000
Sy 393. 000 53, 055. 00
135. 00000 1, 408. 000 190, 080. 00
0190 608-00015 Det ect abl e War ni ngs 330. 000 0. 000
SF 10. 000 550. 00
55. 00000 10. 000 550. 00
0195 609-20010 Curb Type 2 (Section B) 244.000 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0. 00
0200 609-21010 Curb and CGutter Type 2 (Section I-B) 250. 000 113. 000
LF 0. 000 0. 00
34. 00000 113. 000 3,842.00
0205 609-21020 Curb and CGutter Type 2 (Section |l-B) 2, 395. 000 1, 068. 000
LF 697. 000 26, 486. 00
38. 00000 1, 765. 000 67,070. 00
0210 609-21021 Curb and Gutter Type 2 (Section I1-M 102. 000 0. 000
LF 16. 000 784.00
49. 00000 16. 000 784.00
0215 609-24006 CQutter Type 2 (6 Foot) 7.000 0. 000
LF 0. 000 0. 00

50. 00000 0. 000 0. 00



CONTI D: C22023R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22023R-BI D ESTI MATE RUN 09/ 16/ 2021
PRQJECT: C R100- 288 ESTI MATE NO 0005 08: 04: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 612-00001 Del i neator (Type I) 20. 000 0. 000
EACH 0. 000 0. 00
24.00000 0. 000 0. 00
0225 612-00002 Del i neator (Type I1) 5. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0.00
0230 612-00003  Delineator (Type III) 5. 000 0. 000
EACH 0. 000 0. 00
27.00000 0. 000 0. 00
0235 613-07001 Type One Pull Box 42.000 9. 000
EACH 2.000 2, 400. 00
1, 200. 00000 11. 000 13, 200. 00
0240 613-07002 Type Two Pull Box 35. 000 24.000
EACH 11. 000 14, 300. 00
1, 300. 00000 35. 000 45, 500. 00
0245 613-07003 Type Three Pull Box 24.000 9. 000
EACH 8. 000 13, 200. 00
1, 650. 00000 17. 000 28, 050. 00
0250 613-07004 Type Four Pull Box 15. 000 0. 000
EACH 1. 000 2,450.00
2,450. 00000 1. 000 2,450. 00
0255 613-07005 Type Five Pull Box 2.000 0. 000
EACH 0. 000 0. 00
4, 585. 00000 0. 000 0.00
0260 614-72863 Pedestrian Push Button Post Assenbly 26. 000 2.000
EACH 0. 000 0. 00
3, 495. 00000 2.000 6, 990. 00
0261 614-72860 Ped Push Button Denver Spec 0. 000 0. 000
EACH 0. 000 0. 00
990. 00000 0. 000 0. 00
0262 614-72863 Ped Push Button Post Assem Denver Spec 0. 000 0. 000
EACH 0. 000 0. 00

3, 019. 50000 0. 000 0. 00



CONTI D: C22023R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22023R-BI D ESTI MATE RUN 09/ 16/ 2021
PRQJECT: C R100- 288 ESTI MATE NO 0005 08: 04: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0263 900- 00007  Added Item (Each)/ Material Only Post Assenbly 0. 000 0. 000
EACH 0. 000 0. 00
656. 70000 0. 000 0. 00
0265 625-00001 Construction Surveying (Hourly) 40. 000 0. 000
HOUR 0. 000 0. 00
175. 00000 0. 000 0.00
0270 626-00000  Mbbilization 1. 000 0. 600
LS 0. 000 0. 00
110, 000. 00000 0. 600 66, 000. 00
0275 626-01113 Public Information Managenent (Tier I11) 180. 000 88. 000
DAY 54. 000 4,914. 00
91. 00000 142. 000 12,922.00
0280 627-30410 Preformed Thernopl astic Pavenent Marking (Xwal k- St op 2,924,000 0. 000
Li ne
) SF 0. 000 0. 00
12. 50000 0. 000 0. 00
0285 630-00000  Flagging 3, 646. 400 2, 930. 500
HOUR 715. 900 21, 477.00
30. 00000 3, 646. 400 109, 392. 00
0290 630- 00007 Traffic Control I|nspection 56. 000 29. 000
DAY 8. 000 960. 00
120. 00000 37.000 4, 440. 00
0295 630-00012 Traffic Control Managenent 140. 000 79. 000
DAY 20. 000 10, 500. 00
525. 00000 99. 000 51, 975. 00
0300 630-80335 Barricade (Type 3 MA) (Tenporary) 8. 000 2.500
EACH 0. 000 0. 00
140. 00000 2.500 350. 00
0305 630-80340 Pedestrian Barricade (ADA) 600. 000 130. 500
LF 0. 000 0. 00
37. 00000 130. 500 4,828.50
0310 630-80341 Construction Traffic Sign (Panel Size A) 98. 000 16. 000
EACH 0. 000 0. 00

68. 00000 16. 000 1, 088. 00



CONTI D: C22023R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22023R-BI D ESTI MATE RUN 09/ 16/ 2021
PRQJECT: C R100- 288 ESTI MATE NO 0005 08: 04: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0315 630-80342  Construction Traffic Sign (Panel Size B) 33. 000 13. 500
EACH 0. 000 0. 00
120. 00000 13. 500 1, 620. 00
0320 630-80355 Portabl e Message Sign Panel 4. 000 1.500
EACH 0. 000 0. 00
8, 900. 00000 1. 500 13, 350. 00
0325 630-80357  Advance Warning Flashing or Sequencing Arrow Panel (B 6. 000 1. 500
Type
ype) EACH 0. 000 0. 00
1, 650. 00000 1.500 2,475.00
0330 630-80360 Drum Channel i zi ng Devi ce 200. 000 0. 000
EACH 0. 000 0. 00
44.00000 0. 000 0. 00
0335 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 8. 000 0. 000
EACH 0. 000 0. 00
87. 00000 0. 000 0. 00
0340 630-80380 Traffic Cone 400. 000 66. 000
EACH 0. 000 0. 00
10. 00000 66. 000 660. 00
0345 630-80393  Stackable Vertical Panels 76. 000 38. 000
EACH 0. 000 0. 00
23. 00000 38. 000 874. 00
0350 630-85041 Mbbi | e Attenuator 50. 000 0. 000
DAY 0. 000 0. 00
335. 00000 0. 000 0. 00
0355 700-70010 F/ A Mnor Contract Revisions 20, 817. 420 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70016 F/ A Fuel Cost Adj ustnment 0.010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700-70111  Project First Program 5, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 22023R-BI D ESTI MATE RUN 09/ 16/ 2021
PRQJECT: C R100- 288 ESTI MATE NO 0005 08: 04: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0370 700-70310 F/ A Landscapi ng 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0376 900-00006 Added Item (Dollar)/ Concrete pay reduction 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $ 2,310,687.20$ 279,479.82% 1,072,022.72

PRQJECT TOTAL CURRENT AMI $ 2,310, 687.20$% 279,479.82% 1,072,022.72



